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Mr. Johnny W. Reising SRF-5J
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Feed Materials Production Center

P.O. Box 398705

Cincinnati, Ohio 45239-8705
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RE: Re-Injection Test
Plan PSP

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has
completed its review of the United States Department of Energy's
(U.S. DOE) Project Specific Plan (PSP) for the re-injection test
plan.

This PSP discusses a one year, field-scale groundwater re-injection
demonstration.

Attached are U.S. EPA's comments on the PSP. Please contact me at
(312) 886-0992 if you have any questions regarding this matter.

Sincerely,

L

James A. Saric

Remedial Project Manager
Federal Facilities Section

SFD Remedial Response Branch #2

Enclosure

cc: Tom Schneider, OEPA-SWDO
Bill Murphie, U.S. DOE-HDQ
John Bradburne, FERMCO
Terry Hagen, FERMCO
Tom Walsh, FERMCO
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TECHNICAL REVIEW COMMENTS ON
"RE-INJECTION DEMONSTRATION TEST PLAN"

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT

GENERAL COMMENTS

Commenting Organization: U.S. EPA Commentor: Saric

Section #: 4.4 Page #: 49 Line #:1

Original General Comment #: 1

Comment #1:. The text states that Geoprobe™ sampling will be
conducted prior to the start of re-injection and then 4, 8,
and 12 months of re-injection. Other sampling act1v1t1es,
such as biological, groundwater quality, and boroscope
measurements, will be conducted quarterly. All sampling
should be conducted on the same quarterly schedule so that
all the data produced are comparable.

Commenting Organization: U.S. EPA , - Commentor: Saric

Section #: 4.4 - Page #: 56 Line #: NA

Original General Comment #: 2

Comment: The plan states on Page 36 that a deep monltorlng well
will be installed at four of the five re-injection well
locations. However, Figure 4-1 does not show a deep
monitoring well next to re-injection well 22107. Figure 4-1
should be revised to reflect the information on Page 36.of

the plan.
Commenting Organization: U.S. EPA ' Commentor: Saric
Section #: 6.0 Page #: 64 Line #: NA

Original. General Comment #: 3

Comment: This section describes the schedule of activities to be
completed in general terms. The plan should present the
specific date of project initiation and the specific dates
for each major activity and reporting mllestone




